
TCR Program – Application Approval Project #122 – August 2004 
  
Kern/Tulare Route 65; widening project from 7th Standard Road to Route 190 in Porterville. 
              
($ X 1,000) 
Estimated Project Cost: $48,242 TCRP Funds Approved to Date: $3,500 
Total TCRP Funds Available: $3,500 Phase(s) Approved: 1,2 
Lead Agency: Tulare County Implementing Agency: Caltrans 
   
TCRP Allocations to Date: $2,200  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will covert 
approximately 42 miles from a two-lane conventional highway 
to a four-lane express way on State Route 65 between 
Seventh Standard Road in Kern County to State Route 190 in 
Tulare County. This project will be coordinated with, and 
provide funds for, TCRP Project #114 through cooperative 
funding agreements between Kern COG and Tulare CAG, for 
Phase 1 activities. 
 
The cost identified below for Phase 1 is reflected in both 
applications (TCRP #114 and #122) since one environmental 
document will be prepared for the overall Route 65 corridor, 
from Route 99 in Kern County to Route 190 in Tulare County. 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental documents and Project Report 7/00 10/04 $3,376
2 Roadway design and preparation of construction 

documents
10/04 11/06 $2,940

3 Right of way acquisition 10/04 11/06 $3,195
4 Construction 4/07 7/10 $38,731

Total: $48,242

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,200 $1,300 $3,500
Proposed

Committed $376 $376
Proposed

Committed $800 $1,640 $3,195 $5,635
Proposed

Committed
Proposed $38,731 $38,731

Committed $3,376 $2,940 $3,195 $9,511
Proposed $38,731 $38,731

Totals: $3,376 $2,940 $3,195 $38,731 $48,242

TCRP (#122) State

TCRP (#114) State

STIP-RIP State

STIP State

Totals:
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Prior TCRP Action:   

• Original application was approved June 6, 2001 (TA-01-09) for $3,500,000 for Phases 1 and 2. 
• The funding plan was updated based on STIP Amendment 02S-035, approved October 3, 2002. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $38,731,000 remains to be identified.  Anticipated sources 
include, but is not limited to, STIP and local funding. 


